STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1
Bl D OPENI NG DATE 05/ 26/ 05 IN LOS ANGELES COUNTY I N 05/ 31/ 05
CONTRACT NUMBER 07-1Y7204 LOS ANGELES AT ROUTE 405 AND 110 CONTRACT CODE 'G '
LOCATI ON 07- LA-405-13.0/13.0 SEPARATI ON 33 CONTRACT | TEMS

REPAI R COLUWN SPALLS FEDERAL AID NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOMEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGCSALS | SSUED 8 FUND TOTAL HVB 0 TOTAL NUMBER OF WORKI NG DAYS 75
NUMBER OF BI DDERS 2 ENG NEERS EST 533, 901. 00 AMOUNT OVER 219, 971. 00 PERCENT OVER EST 41. 20
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 753, 872. 00 1 ODONNELL CONSTRUCTI ON | NC 909 394-4510 SB PREF CLAI MED
00772905
559 W COVI NA BLVD FAX 909 394-4750
SAN DI MAS CA 91773-2911
2 790, 300. 00 2 BEADOR CONSTRUCTI ON 951 674-7352 SB PREF CLAI MED
COVPANY | NC 00720483
26320 LESTER ClI RCLE FAX 951 674-7495

CORONA CA 92883
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05/ 31/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 STERNDAHL ENTERPRI SES
SUN VALLEY CA

STRI PI NG



07-1Y7204 Bl D245

07-LA-405-1 PAGE 3

05/ 26/ 05 05/ 31/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ALCORN FENCE VETAL BEAM GUARD RAI LI NG

SUN VALLEY CA
CONTRACTORS CHEM CAL I TEMS 13, 27 AND 28
HAYWARD CA
STERNDAHL ENTERPRI SES STRI PI NG
SUN VALLEY CA
THOVAS AND PRATT CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTROL ( PARTI AL)

EL SOBRANTE CA

THOVAS AND PRATT WATER PCLLUTI ON CONTRCL PLAN AND LEAD COVPLI ANCE ( PARTI AL)
EL SOBRANTE CA



07-1Y7204 Bl D245

07- LA- 405- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
05/ 26/ 05 05/ 31/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 072006 TEMPORARY SUPPORT LS LUMP SUM 250, 000. 00 250, 000. 00
2 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 8, 000. 00 8, 000. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 4. 000. 00 4, 000. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 80, 000. 00 80, 000. 00
6 (S) 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 6 35. 00 210. 00
7 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 200 85. 00 17, 000. 00
8 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 14 325. 00 4, 550. 00
9 (S) 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 380 24. 00 9, 120. 00
STRI PE
10 (S) 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 730 5. 20 3, 796. 00
11 (S) 150722 REMOVE PAVEMENT MARKER EA 380 5. 20 1, 976. 00
12 (S) 151625 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 88 100. 00 8, 800. 00
(WOOD POST)
13 153235 CLEAN BRI DGE DECK M2 4,705 4.00 18, 820. 00
14 157561 BRI DGE REMOVAL ( PORTI ON), LOCATION A LS LUMP SUM 10, 000. 00 10, 000. 00
15 157562 BRI DGE REMOVAL ( PORTI ON), LOCATI ON B LS LUMP SUM 28, 000. 00 28, 000. 00
16 157563 BRI DGE REMOVAL ( PORTI ON), LOCATION C LS LUMP SUM 10, 000. 00 10, 000. 00
17 157564 BRI DGE REMOVAL ( PORTI ON), LOCATI ON D LS LUMP SUM 10, 000. 00 10, 000. 00
18 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 4. 000. 00 4, 000. 00
19 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 131 70. 00 9,170. 00
20 (F) 193003 STRUCTURE BACKFI LL ( BRI DGE) VB 131 110. 00 14, 410. 00
21 390103 ASPHALT CONCRETE ( TYPE B) TONN 210 90. 00 18, 900. 00
22 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 88 50. 00 4, 400. 00
23 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 5.3 4,000. 00 21, 200. 00
24 ( SF)520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 216 250. 00 54, 000. 00
25 (S) 049847 GALVANI C ANODE EA 12 580. 00 6, 960. 00
26 (S) 049848 GALVANI C ANODE MONI TORI NG KI T EA 2 3, 400. 00 6, 800. 00
27 (F) 540102 TREAT BRI DGE DECK M2 4,705 5. 00 23, 525. 00
28 540109 FURNI SH BRI DGE DECK TREATMENT MATERI AL L 1, 880 15. 00 28, 200. 00
( LOW ODOR)
29 (S) 840561 100 MV THERMOPLASTI C TRAFFI C STRI PE M 1, 000 13. 50 13, 500. 00
30 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 130 13.50 1, 755. 00
(BROKEN 10.98 M - 3.66 M
31 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 150 31. 00 4, 650. 00
32 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 230 31.00 7,130. 00
33 999990 MOBI LI ZATI ON LS LUMP SUM 70, 000. 00 70, 000. 00

TOTAL 753, 872. 00



07-1Y7204 Bl D245

07-LA-405-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
05/ 26/ 05 05/ 31/ 05
| TEM SECOND
Bl D AMOUNT
1 180, 000. 00 180000. 00
2 1, 000. 00 1000. 00
3 6, 000. 00 6000. 00
4 6, 000. 00 6000. 00
5 107, 505. 00 107505. 00
6 60. 00 360. 00
7 135. 00 27000. 00
8 200. 00 2800. 00
9 28. 00 10640. 00
10 6. 00 4380. 00
11 6. 00 2280. 00
12 135. 00 11880. 00
13 13. 00 61165. 00
14 7, 500. 00 7500. 00
15 25, 000. 00 25000. 00
16 7, 500. 00 7500. 00
17 7,500. 00 7500. 00
18 4,000. 00 4000. 00
19 135. 00 17685. 00
20 225. 00 29475. 00
21 112. 00 23520. 00
22 60. 00 5280. 00
23 3, 500. 00 18550. 00
24 220. 00 47520. 00
25 600. 00 7200. 00
26 2,500. 00 5000. 00
27 6. 00 28230. 00
28 16. 00 30080. 00
29 15. 00 15000. 00
30 15. 00 1950. 00
31 35. 00 5250. 00
32 35. 00 8050. 00
33 75, 000. 00 75000. 00
TOT 790, 300. 00



